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Executive Summary 

To support Egypt's determination to strengthen access to justice, enhance family stability, and 
protect the rights of children, USAID, in cooperation with the Government of Egypt, established 
the Family Justice Project (FJP) and chose Management Sciences for Development, Inc. (MSD), 
as its implementing partner.  The purpose of the FJP is to enhance access to justice for families.  
Specifically, the Project supports the implementation of Law Number 10 of 2004, pertaining to 
family court mediation and works closely with the Ministry of Justice (MOJ) and The National 
Council for Childhood and Motherhood (NCCM). 
 
During the first quarter of FY2008, the FJP made significant achievements in both the mediation 
support component and the NGO component.  FJP continues to work closely with its partners to 
complete the activities outlined in the FY2008 workplan.  This quarterly report tracks progress 
against the activities previously elaborated in that workplan and follows the same format.  Some 
of the highlights for this quarter include: 
 

 Completion of a 3-day training program training for family court judges 
 
 Completion of training for mediators and mediation staff in Beni Suef and Assuit 

 
 Completion of legal training for NGO specialists in coordination with MOJ and NCCM 

 
 Award of two additional grants, bringing the number to twenty-four grantees totaling 

almost 1.5 million USD  
 

 Delivery of counseling and legal services by NGO grantees to promote family stability 
and support the mediation process 

 
 Development and distribution of question and answer booklets about the mediation 

process designed to increase public awareness and knowledge 
 

 Completion of a press conference to inform media outlets about Law 10, the work of the 
mediation offices and engaging them to educate the public 

 
Task One 
 
During this quarter, nationwide training for mediation office personnel continued with the 
completion of Assuit and Beni Suef.  FJP also completed training for family court judges at the 
request of the MOJ.  The family judge training was a 3-day program held twice weekly for 5 
weeks, allowing almost 570 judges to complete the course. A press conference was also held in 
connection with the training program and was attended by approximately 15 media outlets.  
During the press conference a short video was presented about the lack of knowledge of 
mediation offices and Counselor Attawaya encouraged the media to use their resources to inform 
the public. 
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FJP completed an assessment of the Kit Kat Court Building including detailed floor plans which 
were provided to the MOJ as well as to Administration of Justice Support II Project (AOJSII).  
The MOJ decided to forego repairs at the Kit Kat Building due to its poor condition and has 
informed FJP they will search for another location.  FJP continued moving forward with the 
infrastructure program in the five rural Giza locations.  Site visits were made and meetings held 
with MOJ to develop a plan for completing the sites.  A&E services were procured to develop 
floor plans and make recommendations on needed improvements. 
 
Task Two 
 
During this quarter, Task Two awarded two additional grants bringing the total to 24 for NGOs 
in Minya and Giza totaling approximately 1.5 million USD.  NGO grantees successfully 
implemented program activities focusing on counseling services for families, community 
awareness and education efforts. FJP provided capacity building training for NGO grantees in 
key areas including media, financial training and program implementation to ensure quality 
services and sustainability of activities beyond the life of the project.  
 
FJP organized a legal training in cooperation with both NCCM and MOJ to build the capacity of 
NGO legal specialists.  Counselor Attawaya from the MOJ, Ambassador Sadr from NCCM, and 
Laura Gonzales of USAID provided opening remarks at the event.  Counselor Attawaya also 
provided an extended session discussing Law 10 and taking questions from participants.  The 
workshop was covered by local TV stations.  Interviews with representatives from NGOs, 
NCCM and the MOJ were aired on local television.  Counselor Attaweya committed to 
providing MOJ representatives on a regular basis to meet with NGOs and discuss issues they are 
facing.  This was a major step forward in ensuring cooperation between the MOJ and NGOs and 
for sharing lessons learned to improve the services offered to Egyptian families. 
 
Activities planned for next quarter 
 
In the second quarter of FY2008, FJP will complete mediation training in Sohag, Qena and 
Aswan as part of the nationwide training program. FJP will also complete booster trainings in the 
three pilot regions of Minya, Giza and Port Said and a train-the-trainers program for MOJ 
personnel. Furthermore, renovation and repairs to rural Giza courts will be completed or in late 
stages by the end of next quarter. 
 
Task Two will continue to strengthen the “safety net” for families in the pilot communities by 
awarding additional grants and providing on-going training and technical assistance to NGO 
grantees. FJP will also develop a unified methodology and implement specialized trainings for 
NGOs covering topics such as:  human rights, children’s rights, visitation and custody, conflict 
resolution and the role and rights of women in the family.  The community awareness and media 
activities will also continue with media events on a regular basis to emphasize the work of the 
mediation offices and the NGOs.  The media component will also support NGO grantees to 
develop and disseminate messages on family justice to children, youth, parents and community 
leaders.   



 

Task One: Strengthening Capacity to Mediate Family Disputes 

 
During the 1st quarter of FY2008, the Family Justice Project (FJP) continued to execute the 
National Training Plan, completing training for both family court judges and mediators.  
Improvements to the Port Said mediation offices were finalized with the court opening their new 
judicial year on October 1st, 2007 in the newly renovated facilities.  Assessments of the 5 Giza 
family court buildings slated for repairs were completed.    

Component 1 – Family Justice Training  

1.1 Training of Trainers  
 
No activities were targeted during the first quarter.  Discussions are on-going with the MOJ to 
complete this training, as planned, in the later portion of the 2nd quarter.  The MOJ will nominate 
the appropriate personnel to attend the training program.  

1.2 Nationwide Training of Family Court Mediators  

  
FY2008 WorkPlan Activities for Q1 Q1 
 Activities Counterpart Output Oct.07 Nov.07 Dec.07 
1.2.1 Beni Suef 

Training 
MOJ  62  trained    

1.2.2 Fayoum 
Training  

MOJ  46 trained    

1.2.3 Assiut 
Training 

MOJ  109 trained    

   
    Mediation Training in Beni Suef 
Nationwide mediation training resumed after the 
Ramadan break with two sessions in Beni Suef 
attended by 75 mediation office personnel (45 
Male and 30 female), including 4 psycho-social 
specialists, 15 social specialists, 31 legal 
specialists and 25 administrative staff.  The 
training program was put on hold, at the request 
of the MOJ, to complete the family court judges 
training during November and early December.  
Therefore, the sessions planned for Fayoum were 
postponed until a later date.  The nationwide 
mediation training resumed its regular schedule in 
December at Assuit (Upper Egypt) with 68 
participants (24 male and 44 female), including 6 psychosocial specialists, 11 social specialists, 
27 legal specialist and 24 administrative personnel.  The 4-day training program allowed 
participants to discuss the challenges they face with MOJ representatives and to learn new 
mediation practices and techniques.  The program includes components on Law 10 and legal 
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aspects of mediation, as well as psychological and social aspects, team building techniques and 
report writing.  The training program will continue throughout the year on almost a weekly basis 
(refer to FY2008 FJP workplan for complete schedule).   During the next quarter, training is 
scheduled for Sohag, Qena and Aswan.      
 
At the request of the MOJ, FJP designed and printed identification cards for Family Court 
Mediators.  After a format was chosen by the MOJ, the cards were printed in blank to allow for 
the addition of relevant information and pictures for lamination. IDs are currently being 
produced on-site for participants during the nationwide trainings.  

1.3 Ongoing technical assistance and training in pilot courts 

 
No activities were targeted for during the first quarter.  However, discussions are on-going with 
MOJ to complete the booster trainings in the pilot courts during next quarter, as scheduled.  

1.4 Training of Family Court Judges 
 

FY2008 WorkPlan Activities for Q1 Q1 
 Activities Counterpart Output Oct. 

07 
Nov.07 Dec. 

07 
1.4.1 Conduct 3-day training for 

family court judges from Cairo 
and central Egypt 

MOJ  Training for approximately 100 
judges  

   

1.4.2 Conduct  3-day training for 
family court judges from 
northern Egypt 

MOJ  Training for approximately 100 
judges 

   

1.4.3 Conduct  3-day training for 
family court judges from 
southern Egypt 

MOJ  Training for approximately 100 
judges 

   

 
             Awarding certificates at Family Judge Training 

The family judges training program 
opened on November 3rd, 2007 with 
presentations from Margaret Groarke of 
USAID and Counselor Attawaya from the 
MOJ.  Training for 562 family court 
judges (558 male and 4 female), 
representing 201 courts nationwide was 
completed during November and 
December, in a 3-day training session held 
twice each week.  MOJ counselors served as 
trainers for the legal portion while FJP 
mediation program trainers conducted 
time management and team building 
sessions.  This training program promoted technical skills for family court judges in law, 
leadership and time management. The training also provided judges with a background on family 
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mediation and a better understanding on how to utilize court experts and arbitrators as part of the 
mediation team headed by the Chief Judge. 
 
The opening of the event included a press conference attended by approximately 15 media 
outlets from both print and television.  During the press conference a short video was presented 
about the lack of knowledge of mediation offices and Counselor Attawaya encouraged the media 
to use their resources to inform the public.  At least 6 news articles were published as a result of 
the press conference.  

Component 2 - Infrastructure Repairs in Family Courts 
 
The Port Said repairs were completed and the court opened their new judicial year on October 
1st, 2007.   A joint site visit to Port Said was made by FJP, AOJS II and USAID on October 22nd, 
2007.   

2.1 Infrastructure Repairs in Family Mediation Offices – Minya Governorate 

 
At the request of the MOJ the Minya sites were postponed until completion of the Giza Courts.   

2.2 Infrastructure Repairs in Family Mediation Offices – Giza Governorate 
 
 
During the quarter an assessment report of the Kit Kat Court Building was finalized and 
provided to MOJ and USAID.  Comprehensive drawings of the building were completed as a 
tool to determine various office locations and as a basis for budget estimates for repairs.  These 
drawings were also provided to the MOJ, USAID and AOJS II.  The current condition of the 
building would require significant improvements.  Therefore, the MOJ made a decision to find a 
more suitable location for the mediation offices and family courts located at the Kit Kat 
Building.  As soon as the MOJ informs FJP of the new location, we will undertake an assessment 
of that facility.   
 

FY08 WorkPlan Activities for Q1 Q1 
 Activities Counterpart Output Oct. 

07 
Nov. 
07 

Dec. 
07 

2.1.1 Preparation of Requests For Proposals 
(RFPs) for Construction, Electric, Sanitary 
and A/C contractors to execute the repairs for 
Giza Family Courts. 

MOJ /Giza 
Governorate 

TOR and 
RFP 

   

2.1.2 Contract with Construction, Electric, Sanitary 
and A/C contractors for Giza FC. 

MOJ / Giza 
Governorate 

Contract 
Award 

   

2.1.3 Supervise the ongoing work of the 
Contractors for Quality Assurance. 

MOJ / Giza 
Governorate 

    

2.1.4 Hand over construction work to Giza Family 
Courts 

MOJ / Giza 
Governorate 

Full repairs 
in 12 
courts 
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FJP, in coordination with AOJS II and the MOJ, completed site visits to five mediation offices 
located in Giza including 6th of October, Badrasheen, El Saaf, El Ayyut, and El Wahat/El 
Baharaya. A&E services were procured and floor plan drawings have been completed for 4 of 
the 5 sites.   El Saaf will be the first site for commencement of repairs, which are expected to 
begin in the 2nd quarter of FY2008, to be followed by El Wahat/El Baharaya and 6th of October. 
The sites were selected due to the extent of repairs needed and the geographic location.  Follow-
up visits and meetings with Chief Justices in these locations are continuing to ensure a smooth 
and timely completion of the repairs.  FJP continues to coordinate closely with AOJS II to ensure 
that their computerization systems are completed in conjunction with the repairs. (see Annex 1 
for pictures of El Saaf and El Wahat courts).   

Component 3 – Media Support for MOJ 

3.1 MOJ Headquarters 
 

FY08 WorkPlan Activities for Q1 Q1 
 Activities Counterpart Output Oct. 

07 
Nov.  
07 

Dec. 
07 

3.1.1 Develop materials on family justice for 
MOJ 

MOJ Flyers, brochure, posters, 
Q&A booklet 

   

3.1.2 Provide technical assistance to develop 
a database for journalists and media 
professionals. 

MOJ Database for MOJ Press 
Office 

   

3.1.5 Establish monitoring Press System for 
FJP project 

MOJ Archive of family justice 
issues covered in media 

   

 
The media component has developed informational materials including question and answer 
booklets on Law 10 and mediation services offered.  Also, posters explaining the family law 
process and FJP project brochures were completed.  FJP has also coordinated closely with MOJ 
to develop signs with the mediation office logo to be placed at the entrance of all offices 
throughout the country.   MOJ approved the format and production is currently underway.  The 
signs are scheduled to be placed early next quarter and will provide an easily identifiable way for 
citizens to locate the mediation offices.    
 
Media coverage was provided for the NCCM/MOJ workshop held for NGOs legal specialists on 
November 21.  The workshop was covered by local TV stations highlighting interviews with 
representatives from MOJ, NCCM and NGOs on the progress of family mediation and the 
benefits of the workshop.     

3.2 Mediation Offices 
 

FY08 WorkPlan Activities for Q1 Q1 
 Activities Counterpart Output Oct. 

07 
Nov. 
07 

Dec. 
07 

3.2.3 Develop  5-minute film about 
process of infrastructure repairs 

MOJ  Documentary film     

 



 

A press conference designed to acquaint the media with the mediation offices and the FJP was 
held on November 3rd, 2007.  Counselor Attaweya spoke about the work of the mediation offices 
and the lack of public knowledge, emphasizing the need for media cooperation and support to 
inform the public. He also answered questions from media representatives and provided them 
with separate one-on-one interviews. At least 15 media outlets were present and significant 
coverage of the event occurred.  The media team prepared and presented the first screening of a 
4-minute film about Egyptian family courts and mediation offices. All participants received a 
media kit prepared by the FJP media team with a press release and materials about the Project.   
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Task Two:  Increasing Access to Information on Family Court Legal 
Services 
 
During the 1st quarter of FY2008, Task Two successfully completed the following activities: 1) 
signed two grant agreements, 2) conducted site visits to Giza and Minya NGOs including newly 
established counseling centers, 3) conducted financial orientations and reporting workshops for 
Minya and Giza NGOs, 4) organized NGO legal specialists workshop in collaboration with 
NCCM and MOJ,  and 5) conducted an orientation workshop for the two new Giza grantees 
focusing on technical and financial reporting.  

Component 1 - NGOs Grants Program  

1.1 Ongoing support/technical assistance/training to current grantees 

 
FY08 WorkPlan Activities for Q1 Q1 
 Activities Counterpart Output 

Oct. 
07 

Nov 
07 

Dec 
07 

1.1.1 Develop training manual for NGOs with 
standardized protocols for strengthening the 
family based on solving family disputes from a 
human rights approach. The manual will provide 
methodology to support the family, the rights of 
children, emphasize the role of family members 
and provide effective mediation techniques 
designed to ensure family stability 

NCCM 
Training 
Manual for 
NGOs 

   

1.1.4 Financial auditing 
 

NCCM Increased 
capacity to 
monitor 
financially   

   

1.1.5 Technical Assistance 
 

NCCM No. of 
field visits 
and 
progress 
recorded 

   

 
One of the success stories of the quarter was the joint cooperation between NCCM and MOJ to 
complete legal training for NGO legal specialists.  Counselor Attaweya of the MOJ, Ambassador 
Sadr from NCCM, and Laura Gonzales of USAID provided opening remarks at the event.  
Counselor Attaweya also provided an extended session discussing Law 10 and taking questions 
from participants.  The workshop was covered by local TV stations.  Interviews with 
representatives from NGOs, NCCM and the MOJ were aired on local television the same 
evening.  Counselor Attaweya committed to supporting the NGOs by providing an MOJ 
representative on a regular basis to meet and discuss the work of the mediation offices and issues 
they are facing.  This was a major step forward in ensuring cooperation between the MOJ and 
NGOs and for sharing lessons learned to improve the services offered to Egyptian families. 
 
 



 

Task Two provided financial orientations for Giza and Minya NGO grantees.  The workshop for 
Giza grantees was attended by 27 participants from 12 NGOs and the workshop for Minya 
grantees was attended by 39 participants from 10 NGOs.  The training programs were designed 
to build the capacity of NGOs to provide better financial reporting and to comply with FJP 

reporting requirements.    
 
During early November a scope of work was 
completed and a consultant identified to complete 
a training manual for NGOs focused on solving 
family disputes from a human rights approach.  
The consultant met with Ambassador Sadr and 
Ambassador Khattab.  At Ambassador Khattab’s 
request the SOW is being refined before 
submission to USAID.   
 

Interview with FJP legal expert during NCCM/MOJ legal training 
 
Some of the results achieved by the NGO grantees during the quarter include the following: 
 
Minya: 
 

 39 participants received FJP reporting and financial training in order to assure their 
effectiveness in gathering information and maintaining FJP standards. 

 
 3,258 individuals visited FJP sponsored NGOs and counseling centers to obtain family 

counseling or information regarding family law and family dispute settlements.  
 

 16 trainings were held by NGOs reaching 266 participants across Minya; trainings 
provided citizens with the legal background regarding Law No. 10 and family courts.  
Other training included the concept of counseling centers, media training, and mediation 
office services training.   

 
 224 awareness raising events were held reaching 12,434 participants.  The events 

discussed the importance of developing healthy family relationships and provided 
information on mediation office centers and NGO counseling centers throughout Minya.  

 
 356 home visits were conducted by New Vision Association, Coalition of Health NGOs 

and Future Eve to deliver messages about family cohesiveness. 
 

 1, 857 children received sponsorship to support their education and ensure that children 
who previously were school dropouts due to family disputes and in poor economic 
conditions to remain enrolled in educational programs. 
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Giza: 
 

 27 participants attended FJP reporting and financial training workshop in order to assure 
their effectiveness in gathering information and maintaining FJP standards. 

 
 2 NGOs (Warak Al Hadar and Azhhar Al Karma) received orientation training by FJP 

Task Two team in order to follow correct FJP standards regarding both technical and 
financial reporting requirements. 

 
 7 trainings were held by NGOs reaching 90 participants in Giza; trainings provided 

citizens with the legal background regarding Law No. 10 and family courts.  Other 
training included the concept of counseling centers, media training, and mediation office 
services training.   

 
 160 awareness raising events took place during the quarter reaching 4,145 individuals 

across Giza.  Some of the events helped promote counseling centers hosted by the NGOs 
while other events raised awareness around promoting healthy family environments and 
family law. 

 
 849 citizens visited FJP sponsored NGOs and counseling centers to obtain family 

counseling or information regarding family law and family dispute settlements.  
 

 23 children were supported by National Association, with school supplies and fees.    

1.2 New Grant Awards 
 
FJP signed two NGO grant agreements with Society of Local Community Development at Warak 
Al Hadar and Azhar Al Karma Foundation.  Also, FJP is currently working with several NGOs 
and NCCM to provide extensions for successful grantees whose agreements are scheduled to end 
2nd quarter FY2008.  Currently, FJP has 24 grants totaling 1,414,000 USD, with 616,000 USD 
disbursed to date (see Annex 2 for complete list of NGO grantees list).  Orientation workshops 
were provided to new grantees to familiarize them with FJP reporting requirements.  FJP plans to 
award three new NGO grants during the 2nd quarter of FY2008.  Currently, Task Two is 
evaluating the proposals of the three potential NGOs and awaiting NCCM feedback before 
submitting the grant agreements for USAID approval. 



 

Component 2 - Media Community Awareness (NCCM) 

2.1. National 

 
FY08 WorkPlan Activities for Q1 Q1 
 Activities Counterpart Output Oct. 

07 
Nov.07 Dec. 

07 
2.1.1 Establish committee of 

experts on child 
development, psycho-
social and family 
dynamics. 
 

NCCM Ongoing expert advice and review of media 
messages development 

 
 

 
 

 
 

2.1.2 Develop concepts for radio 
and TV programs. 
 

NCCM Participate and provide experts input on 
children for Radio and TV 

   
 

2.1.3 Develop children’s 
Sesame Street episodes  
(Alam Semsem) 

NCCM Use content developed by children 
committee to produce visual educational 
episodes to be aired on TV and used by 
NGOs for raising awareness 

   

2.1.5 Develop flyers, posters 
Q&A booklet. 

NCCM Material developed to serve 
communication needs of the project 

   

 
FJP’s media component has developed and distributed informational materials for the public on 
mediation and family law matters, including question and answer booklets, posters for 
courthouses, and FJP project brochures. A program about handling family disputes is to be aired 
on radio early 2nd quarter, with initial episodes focusing on legal, psychological and social 
aspects facing families in dispute.  The concept for the program was developed by the FJP media 
team in coordination with the General Manager of “El Bernaming El Aam” radio station in 
Cairo.    
 
FJP is coordinating with Alam Semsem (Sesame Street) to develop 12 segments for children on 
handling family disputes.  Their production cycles operate on a yearly basis so these segments 
are being developed for the next cycle of programming set for 2009.   

2.2. Pilot Regions Community-based (Giza, Minya and Port Said) 
 

FY08 WorkPlan Activities for Q1 Q1 
 Activities Counterpart Output Oct. 

07 
Nov. 
07 

Dec. 
07 

2.2.1 Campaign to promote counseling 
centers : (1 event in each 
governorate) 

 Materials development 
 Opening ceremony 

NCCM Coordinating with individual 
NGOs, there will be an 
estimated number of 500 
attendees at each event. 

   

2.2.2 Training NGOs to promote media 
events  
(1 event in each governorate) 

NCCM Coordinating with individual 
NGOs, there will be an 
estimated number of 500 
attendees at each event. 

   
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FY08 WorkPlan Activities for Q1 Q1 
 Activities Counterpart Output Oct. 

07 
Nov. 
07 

Dec. 
07 

2.2.6 Initiate work with lawyers and 
notaries 

NCCM Identify communication 
materials needs to develop 
action plan and activities 
with target audience 

   

 
A press conference to acquaint the media with the work of the mediation offices was held on 
November 3, 2007.  Counselor Attaweya was the speaker for the press conference.  He discussed 
the work of mediation offices and the lack of public knowledge, emphasizing the need for media 
cooperation to inform the public.  Counselor Attaweya also answered questions from media 
representatives and provided private interviews.  At least 15 media outlets were present and 
significant coverage of the event took place.  The FJP media team completed and presented the 
first screening of a short film about Egyptian family courts and mediation offices.  All 
participants received a media kit prepared by the FJP media team with a press release and 
materials about the Project.   
 
Collaboration between the NCCM and MOJ led to a workshop for NGO legal specialists on 
November 21st, 2007.  The workshop was covered by local media, including television stations. 
Representatives from NGOs, NCCM, and FJP discussed family mediation and the role of NGOs 
in family disputes.  One local station aired an extended segment about the training program and 
family law mediation.  The FJP media team developed and distributed Family Law Q&A 
booklets and media kits for the event.   
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Annex (1):  Infrastructure Photos: El Saaf & El Wahat Family Courts 
 
 
El Wahat Family Court   

 
The staircases are cracked and chipped; the 
bathrooms are only partially functional; water 
leakage has damaged the foundation of the building.   
The current condition of the offices and court room 
are poor with cracked walls and water damage to 
the ceilin
  
      
 

 
 
 
 
 
 
 
 
 
 
 

 
El Saaf Family Court 
 
The mediation office consists of two rooms, a kitchenette and a bathroom.  The photo on the left 
shows the entrance to the family court offices.  The walls are cracked with much of the paint 
chipped away.  The foundation of the rooms and building also need repairs.   
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Annex (2): List of Grantees from FY07 to date 

# 
 Proposal 

# 
Grant # NGO Name / Program Title 

Program 
Location

Grant Duration 
(Months) / Start 

Date 

Approx. 
Grant 

Amount 
($000) 

1 111-71M22 GA-263-06-01-00 
Minya Businessmen Association                         Family 
Justice Offices Program 

Minya 
12 

 (17Dec 06) 
45 

2 1-36O16  GA-263-06-02-00     
New Horizons Foundation        
 Interaction Program     

Giza / 
Minya 

12 
 (1 Jan 07) 

48 

3 1-4M1  GA-263-06-03-00     
Samalut Culture Palace Pioneers                           Culture & 
Family 

Minya 
12 

 (1 Jan 07) 
31 

4 1-81M32  GA-263-06-04-00     
Minya Coalition of Health NGOs    
  Family Rights & Society Welfare    

Minya 
24 

 (1 Jan 07) 
153 

5 1-46G11  GA-263-06-05-00     
Future Girls’ Association   
Justice Awareness & Empowerment for Family and Child 

Giza  
12 

 (1 Jan 07) 
48 

6 1-37G26  GA-263-07-06-00     
National Association for the Defense of Rights and 
Freedoms                             
Legal & Social Counseling for the Egyptian Family 

Giza  
12 

 (1 Feb 07) 
25 

7 1-72M23  GA-263-07-07-00     
New Vision Association for Development                            
Family Stability & Justice Enhancement 

Minya 
12  

(1 Feb 07) 
35 

8 1-62M13  GA-263-07-08-00     
Social Services & Integrated Development                            
Family Support in Minya 

Minya 
12 

 (1 Feb 07) 
31 

9 1-66M17  GA-263-07-09-00     
Egypt Renaissance Foundation Supporting Children Rights 
& Women Issues in Egyptian Family 

Minya 
12 

 (11 Feb 07) 
37 

10 1-70M21  GA-263-07-10-00     
The Good Shepherd         
Liberty Children   

Minya 
12 

 (1 April 07) 
21 

11 1-20G7  GA-263-07-11-00   
Hawaa Al-Mostakbal Society for Family & Environmental  
Community Cooperation against Family Violence     

Giza 
12  

(1 April 07) 
53 

12 1-57G22 GA-263-07-12-00    
Shemou’ Association for Human Rights & Local 
Development  
Enhancing the Bonds of Family Stability     

Giza 
12  

(1 April 07) 
45 

13 1-41O20 GA-263-07-13-00 
Center for Egyptian Family Development                        
Happy Egyptian Family Program 

Giza 
12  

(1 April 07) 
Award Declined* 

- 

14 1-33O13 GA-263-07-14-00 
Alliance for Arab Women  
Supporting the Family Court 

Giza, 
Minya, Port 

24 
(1 June 07) 

257 
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# 
 Proposal 

# 
Grant # NGO Name / Program Title 

Program 
Location

Grant Duration 
(Months) / Start 

Date 

Approx. 
Grant 

Amount 
($000) 

Said 

15 1-5M2 GA-263-07-15-00 
The Evangelical Association for sustainable Development  
Better Practice Towards minimizing Family Conflict 

Minya 
12  

(8 August 07) 
57 

16 1-7M4 GA-263-07-16-00 
Future Eve 
Happy Family void of Discrimination and Domestic Violence 

Minya 
12  

(8 August 07) 
32 

17 1-69M20 GA-263-07-17-00 
Sydat Misr Society for Women's Affairs 
Supporting Family Stability 

Minya 
12 

 (8 August 07) 
27 

18 1-31O11 GA-263-07-18-00 
Masr El Mahroosa Baladi Association   
Towards Better Marriage 

Giza 
15 

(1 Sep. 07) 
77 

19 1-32O12 GA-263-07-19-00 
Caritas Egypt/Seti Center 
Stable Family Challenging Disability by Counsel and 
Empowerment 

Giza 
12 

(23 Sep. 07) 
70 

20 1-16G3 GA-263-07-20-00 
Al Tawan Association for Developing Local Community 
(Yad b Yad) 
Family Stability is the Base for Society Development 

Giza 
12 

(25 Sep. 07) 
36 

21 1-26O6 GA-263-07-21-00 
Heya Foundation for Women  
Accord for Family Safety 

Giza 
12 

(26 Sep. 07) 
46 

22 1-48G13 GA-263-07-22-00 
Egyptian Foundation for Family Development 
Mediation System Support 

Giza 
12 

(27Sep. 07) 
30 

23 1-52G13 GA-263-07-23-00 
Light of Life Association for Family & Child 
Family & Child Legal Protection 

Giza 
12 

(27 Sep. 07) 
52 

24 1-58G23 GA-263-08-01-00 
Society of Local Community Development at Warak AL 
Hadar      
Family legal & social services support 

Giza 
12 

(23 Dec. 07) 
82 

25 1-34O14 GA-263-08-02-00 
Azhhar AlKarma Foundation 
Better Life Program 

Giza 
12 

(23 Dec. 07) 
76 

Total 1,414,000  
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Annex (3): Quarterly M&E Report 

Summary of Project Performance  
 
Event Output Explanation 

Task 1   

Judge Training 562 Trained Target for quarter was 300 

Nationwide Mediation Training 143 Target was 163 – Training in Fayoum was 
postponed due to Judge Training 

Number of Visits to Family Courts 30,329 Received partial reporting from MOJ 

Task II   

NGO Scorecard 22 completed All current grantees completed in October 

New Grant Awards 2 Grants Total is 24 

FJP Capacity Building Training 4 trainings/134 participants  

NGO Training Programs 23 trainings/356 participants  

NGO Activities 4107 Counseling Center Visits 
1500 Cases settled 
2454 Children Supported 
494 Families Economically      
        Empowered 
37 Children at Risk Committees 
4137 Home Visits 
384 Awareness Raising events 
attended by 16,579 participants 

 



 

Infrastructure   

Kit Kat Building Assessment and detailed 
drawings completed and 
submitted to 
MOJ/USAID/AOJSII 

MOJ made decision to find another location rather 
than make repairs at Kit Kat 

Giza Site visits to all 5 location 

Completed RFP and issued 
contract for A & E services 

A & E services underway 

 

Media   

Media Informational Materials for 
Project 

Completed  

Documentary Film Completed Film continues to be updated for future use 

Press Conference Completed Nov. 3, 2007  

Information materials on Law 10, 
Mediation offices, Family Law Process 

Completed and distribution is 
on-going to mediation offices, 
courthouses, NGOs, and the 
public 
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NGO M & E Details by Month 

 

2.2.5 NGO Capacity Building      Oct. Nov. Dec. 
Q 1 
Totals

 Training Activities           
 _ No. of MSD Capacity Bldg. trainings conducted  1 2 1 4
 _ Number of attending trainees   28 98 8 134

 _ Number of NGO trainings conducted  6 10 7 23
 _ Number of attending trainees   139 83 134 356
 Awareness raising events          
 _ Number of  Awareness events  42 166 176 384

 _ Number of Awareness event attendees  
   

1,479  
    
7,395  7,705 

   
16,579  

              
2.2.6 Monitoring & Evaluation             

 NGO Grantees Information            
 _ Number of  Sub Grantees and Partner Organizations       43
 _ Number Of Counseling Centers        52
 NGO Performance             

 _ 
Number Of Visits 
received     1524 1476 1107 4107

 _ Number of cases settled   440 636 424 1500
 _ Number of children supported  409 1225 820 2454
 _ Number of Family Econ. empowered  112 213 169 494
 _ Number of (Child AT RISK) Committees  12 12 13 37
  _ Number  of home visits conducted  1182 1718 1237 4137

 

 

 

Yellow highlights – numbers that feed into USAID Common Indicators 

 

 



 

Mediation Training Details 

 

 
Nation Wide training of court Mediators      Oct. Nov. Dec.   M F Total   
                 Planned           
 LOCATION # Trainees                    

                        

1.2.1 Beni Suef 62     62       30 45 75 120.97%

1.2.2 Fayoum 46       46     0 0 0 0.00%

1.2.3 Assiut  109         55   24 44 68 125.93%
1.2.4 Sohag  124                   0.00%
1.2.5 Qena  150                   0.00%

1.2.6 Aswan  48                   0.00%
1.2.7 Benha  64                   0.00%
1.2.8 Shebin El Kom 88                   0.00%
1.2.9 Damietta 41                   0.00%

1.2.10 Zagazig  135                   0.00%
1.2.11 Ismailia-North Sinai 50                   0.00%
1.2.12 Suez South Sinai  29                   0.00%

1.2.13 Alexandria  122                   0.00%

    Total  1068           T. 54 89 143 87.73%

Family Judge Training  Sessions        

1.4.1 
November 
training 3-5 Nov.             1 59 60   

   6-8 Nov             2 59 61  
   10-12 Nov             0 57 57  
   13-15 Nov             0 49 49  
   17-19 Nov             0 45 45  

   20-22 Nov             0 56 56  
   24-26 Nov             0 39 39  
   27-29 Nov               0 73 73  

1.4.2 
December 
training  1-3 Dec             1 62 63  

   4-6 Dec              0 59 59  

              200 100 T. 4 558 562 187.33%
                    

        TOTAL     T. 58 647 705  
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MOJ Mediation Offices Visits 

 
 

Mediation OFFICES 
 

RECEIVED VISITS 

A. Pilot Governorates     

Pilot OCT  Nov Dec 

P. SAID  334 489 367
MINYA        

GIZA 1760 2334 2111

TOTALS 2094 2823 2478

B. Nation wide training   
North Cairo       
South Cairo 1047 1430 1211
Beni Suef 696 1168 990
Fayoum 266     
Assiut       
Sohag       
Qena       
Aswan       
Benha 690 567 725
Shebin El Kom 1006 1332 1074
Damietta       
Zagazig 1779 2192 1877
Ismailia-North 
Sinai       

Suez South Sinai        

Alexandria  1102 2546 1236

        

TOTALS 5539 7805 5902

        

Total/Month 8680 12058 9591

        

Q1 Total 30329 VISITS*
    
* Did not receive complete 
numbers from MOJ for all 
locations.      
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